

Project Process

Below includes a brief overview of the project process and engagement touchpoints. The process will occur over a 7-8 month period.

How Is The Community Involved In The Process?



Citizen Advisory Committee
Includes representation from the Planning Commission, Utility Board, and other representatives appointed by the City Commission. This committee will guide and inform the development of the engagement process and preferred alternatives.



Focus Group
These groups will largely be made up of residents and stakeholders directly impacted by the proposed alternatives. They will provide specific insight and feedback on each area.



Members of the Public
Any member of the public will have the opportunity to participate in two Community Summits (CS).



PROJECT LAUNCH

Create Citizen Advisory Committee (CAC) and develop a project website and communication plan.



DEVELOP PHASING PLAN & PREFERRED ALTERNATIVES

- Create phasing plan to address the canal and dam improvements.
- Review all preferred design alternatives for each area and offer suggestions.



The goal of the first Community Summit is to review the purpose of the project, the process, the draft phasing plan, and select alternatives for each area.



REVIEW, REFINE, & SELECT PREFERRED ALTERNATIVES

Through a series of meetings with the CAC and Focus Groups, the team will select the preferred alternative for each group and further advance the designs.



FINALIZE ALTERNATIVES

Meet with the CAC to review feedback from the second Focus Group meeting, finalize the preferred alternatives, and prepare for the second Community Summit.

